

2023					
WFDSS FMU/Strategic Objective Shape Update Schedule					
Update Month	-Recommended-submit data to agencylead	Data due to WFDSS GIS Specialist	WFM RD&A transfer data to developers	Available in WFDSS	FMU Download Links Updated
February (75)	2/1/23*	2/08/23	2/22/23	3/01/23	2/22/23
March (76)	3/08/23*	3/15/23	3/29/23	4/05/23	3/29/23
April (77)	4/05/23*	4/12/23	4/26/23	5/03/23	4/26/23
June (78)	5/31/23*	6/07/23	6/21/23	6/28/23	6/21/23
September (79)**	9/06/23*	9/13/23	9/27/23	10/04/23	9/27/23
November (80)**	11/01/23*	11/08/23	11/22/23	12/06/23	11/22/23

All updates subject to change without prior notice. While we fully intend to stick to the schedule outlined above we recognize that events occur that require us to abandon the schedule and not update data. We will make every effort to prevent such occurrences and to notify WFDSS users about any changes to the schedule.

Notes:

- In an effort to accommodate the inclusion of strategic objective shapes in WFDSS additional updates may be scheduled on an as-needed basis throughout the year. These updates will be announced to the WFDSS Geographic Area Editors and via the WFDSS GIS Team. Please contact your [WFDSS GIS Team](#) representative to inquire about updates that are not posted on this schedule.
- We make every effort to have the update loaded by the "Available in WFDSS" dates however, sometimes unpredictable challenges prevent us from getting the data loaded on time. In these cases, we will notify the WFDSS GIS Team Leads of the revised schedule and reason for the delay.

\* Please contact your agency representative on the [WFDSS GIS Team](#) for agency specific data preparation and submission schedules. Your agency WFDSS GIS Team Lead may require you to submit your data to them earlier than what is outlined on this schedule.

\*\* Subject to change based on the release timing of NextGen WFDSS.