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• Reminders:  Monthly reboots are posted to the GA & Training Calendar. Typically these 
result in short term impacts to the system.   
• New GAE Welcome: Chris Mursu FWS Eastern Area, Diane Abendroth detailed behind 
Cody Wienk for NPS NR, RM, EA, and SA  
• RDA staffing: Jim Riddering has been hired to fill a vacant Fire Application Specialist 
position. He starts in early June. Nicole Valliant is on detail to R5 Intel for 120 days.    
• Common Issues and Resolution: Known Issues has been updated. Please encourage 
users to send in Feedback if they are experiencing an issue with WFDSS.  

o Users with the @ symbol in their login User Name cannot receive password 
resets via the IIA Helpdesk due to an issue with the encryption method we 
implemented this spring. We are working to address this in the 6.4.10 Release on 
June 16th, meanwhile, users with @ in their login User Name that contact the IIA 
helpdesk will be escalated to the RDA On-Call team member who can manually 
set a new password for those users.    

• Classic WFDSS O&M update/Status  
o Release 6.4.9 went out on April 28th, Release Notes and WFDSS 
is now connected to IRWIN V7  
o WIMS is moving to EROS, and thus WFDSS will need to move/adjust our WIMS 
connection (WFDSS uses WIMS to provide the historical conditioning weather for fire 
modeling). The timeline for this may change, currently scheduled for June 8th. We will 
communicate more when it gets a little closer about the specific timing and system 
impacts.   
o Release 6.4.10 is scheduled for June 16th, this will address additional high and 
medium priority bugs.   
o Currently there are no scheduled releases for the bulk of the remainder of the fire 
season. Releases will be scheduled as needed to address urgent issues.    

• IRWIN Updates  
o IRWIN v7 launch was successful. Planning for v8 is beginning, but there are no 
further details at this time on what is being considered for the release. We will let you 
know through a future GAE email once we know more.  

• Geospatial Data  
o FMU/SO update schedule - next due date to agency leads is June 2nd, and will be 
loaded to WFDSS by June 23rd.  
o 2021 Data Refresh Plan – noting that multiple data layers are running behind 
schedule. If you have a specific question about the status of a layer send us an 
email/call.  
o A change is coming to how the Historical Wildfires layers are organized. In 
the next update of this layer, which we are working on now to include 
2020 perimeters, we will be splitting out the perimeters uploaded via WFDSS in 
previous years from perimeters that are collected yearly from Agency Authoritative 
sources. Both datasets will be organized by decade. The WFDSS Perimeters will 
contain the latest effective date perimeter loaded to WFDSS, and it will include 
perimeters prior to the advent of WFDSS that were solicited from agencies when 
WFDSS launched. The Authoritative Agency Perimeters will contain only the 
agency’s authoritative perimeters.   

• WFDSS Next Gen Update/Status  
o The NextGen development team has migrated NextGen to it’s permanent home. 
The Dev environment is set up but the UAT and QA environments that should have 
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been operational in early April will not be available till early June due to unforeseen 
IT issues. Please bear with us as we navigate some of these delays.   
o The NextGen team is in contact with User Groups and will be engaging them 
over the next few months regarding demos of the environment after the UAT 
environment is setup. Following those demos there will be some testing and 
feedback sessions. The timing of those sessions is unclear right now.   

  
 


